
Listening – seminars, workshops, survey

Developing a draft Plan – workshops, survey

Reviewing the draft 

Plan

Finalising

• Development of a framework for 

the next Plan, including objectives, 

implementation principles and 

priority actions.

• Identifying successes, roadblocks 

and opportunities for innovation.

Traditional Owner science and 

knowledge

Urban water management Developing input with stakeholders and partners

Developed input with stakeholders and partners and 

has been completed.
Human Dimensions

Developing input with stakeholders
Agricultural Land Management 

Practice Adoption 

Water Quality Targets Developing targets and review by experts

Developing input and review by expertsSpatial Management Prioritisation

Scientific Consensus Statement 

(independent process)

Other relevant processes
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Queensland Reef Water Quality Program:

$289.6 Million 2021/22 to 2025/26

Australian Government Reef Trust:

 $1.2 Billion 2021 to 2030
NRM-led Regional Reef Water Quality Strategies

Great Barrier Reef Traditional Owner Taskforce and 

establishment of Sea Country Alliance

Ground cover, riparian vegetation, 

wetland extent
Developing input and review by experts

Investment

Reef 2050 Plan Review 
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Reef 2050 Water Quality Improvement Plan Review 2024 - 2025

Mar

Communication

Overarching WQIP Review

Development of WQIP inputs*

Developing input with Traditional Owners

*While the start of the timeline is March 2024, 

  WQIP inputs depicted in blue, grey and 

  yellow boxes have been underway 

  for longer.

PublicationScientific Consensus Statement

All inputs will 

be used to 

develop the 

draft Plan.

The draft Spatial 

Management Prioritisation 

will be ready in Dec 24
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